



Orange County
Emergency Services

510 Meadowlands Drive
Hillsborough, NC 27278
919.245.6100

Orange County Grant Update February 20, 2014

1. MCC 7500 Radio Upgrade

All of the equipment for the radio MCC 7500 upgrade has been received. The backroom equipment, including servers, FXO, and FXS, are installed in the equipment room, and have been tested for connectivity on site. We are currently working with Windstream to install a T1 between Orange County 911 and the NCSHP Training Facility in Garner. The contract was just delivered to Windstream from Orange County, with a 60 day turnaround time on installation. The consoles for the individual dispatch positions are currently in staging in the warehouse, waiting for the T1 line connectivity testing to be completed and closer to switchover time for NCSHP VIPER network to P25

2. Watson Furniture

The two additional Watson Furniture dispatch positions have been installed as of 2/14/14. The furniture was installed and tested, with Harris Brothers Electric finishing the electrical runs and connections to UPS, and network runs for the two positions on 02/20/2014.

3. Sentinel 4 E911 Phone System

The contract for the Sentinel 4 E911 Phone System is currently in review with Wireless Communications as of 02/19/2014 to proceed forward.

4. ProQA EPD and EFD - Paramount

We have the Sungard Law and Fire Add-On Interfaces waiting for the ProQA software installations. We have had some difficulty making contact with our sales representative from Priority Dispatch and made contact today, 02/20/2014, to move forward with purchase.